
Long Brothers and Goody’s Cleaners Chronology 
 
February 28, 2012 – EPA WAM informs DDOE that he will generally concur with sites submitted for 
preliminary assessment work provided they are consistent with the Superfund Pre-Remedial Cooperative 
Agreement Workplan. 
 
March 02, 2012 – DC submits CERCLIS site Discovery form and pre-CERCLIS screening form for both 
Goody’s and Long Brothers to EPA for review/approval to proceed with a preliminary assessment. 
 
May 30, 2012 – Date that the Goody’s Cleaners PA report was completed by Apex Companies, LLC on behalf 
of DDOE. 
 
June 15, 2012 – Date that the Long Brothers Cleaners PA report was completed by Apex Companies, LLC on 
behalf of DDOE. 
 
July 10, 2012 – Quarterly meeting with DDOE via videoconference where DDOE informs EPA WAM that 13 
PA reports had been completed for dry cleaners listed in the Cooperative Agreement. 
 
July 11-12, 2012 – DDOE submits all 13 dry cleaners PA reports to EPA WAM for review, including Long 
Brothers and Goody’s, along with a list of sites prioritized for site inspections. 
 
July 27, 2012 – EPA WAM completed general review of several PA reports and provided comments/request for 
more information on each site to DDOE. 
 
August 10, 2012 – EPA receives a single “Addendum” containing the requested information for all 13 PA 
Reports so that a Record of Site Assessment Decision (RSAD) can be completed. 
 
September 10, 2012 – Date that EPA WAM completes the final Long Brothers PA Review and RSAD. 
 
September 13, 2012 – Date that EPA WAM completes the final Goody’s PA Review and RSAD. 
 
August 21, 2013 – DDOE informs WAM that a contract has been awarded to Tetra Tech to complete site 
inspections (SI) at the top two priority sites – Long Brothers and Goody’s. 
 
September 16, 2013 – EPA WAM receives a Site Inspection Workplan for Goody’s and Long Brothers 
 
September 18, 2013 – EPA WAM receives Site Inspection Safety Plans for Goody’s and Long Brothers 
 
September 19, 2013 – EPA WAM submits comments/recommendations to DDOE regarding the Workplans 
 
September 20, 2013 – EPA WAM receives a response to its comments/recommendations prepared by the 
contractor on behalf of DDOE 
 
September 23, 2013 – EPA WAM approves the site inspection workplan so that work can begin. 
 
~ September 24-25, 2013 – Tetra Tech conducts SI field investigation at Goody Cleaners 
 
~ Sept. 27 – October 1, 2013 – Tetra Tech conducts SI field investigation at Long Brothers Cleaners 
 
October 30, 2013 –EPA WAM receives Goody’s and Long Brother’s SI reports for review and RSAD 
completion 
 



November 4, 2013 – EPA WAM submits comments on both Goody’s and Long Brother’s SI reports to DDOE, 
recommends referral to EPA’s Removal program if DDOE cannot address the threats. 
 
November 5, 2013 – EPA WAM calls DDOE and learns DDOE will be holding an internal meeting to discuss 
Goody’s and Long Brothers.  EPA WAM waits to hear back. 
 
December 18, 2013 – EPA WAM discusses Goody’s and Long Brothers site background/mitigating threats with 
Supervisor then with EPA On-Scene Coordinator Charlie Fitzsimmons by telephone. 
 
December 23, 2013 – EPA WAM receives phone message left on 12/19/13 from DDOE requesting to talk about 
what to do with Long Brothers and Goody’s. 
 
December 31, 2013 – EPA WAM receives call from DDOE requesting that we meet by teleconference to 
discuss moving forward with Long Brothers and Goody’s. 
 
January 7, 2013 – EPA WAM submits final RSAD for Long Brothers and Goody’s Cleaners to Supervisor for 
review, the decision is to refer both sites to Removal. 
 
January 13, 2013 – EPA hosts a teleconference at the request of DDOE to discuss how Long Brothers and 
Goody’s Cleaners will move forward in the EPA Removal Program. 
 


